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THE FUTURE OF CALIFORNIA CORRECTIONS BLUEPRINT 
In 2013, the California Department of Corrections and Rehabilitation (CDCR) 
continued implementation of facility improvements contained in its “Blueprint” that 
was published in 2012.  This comprehensive plan was designed to improve the 
prison system, end federal court oversight, and save billions of dollars. This 
Blueprint further led to enactment of Senate Bill (SB) 1022 (Chapter 42, Statutes 
of 2012) amending the lease-revenue bond authority from Assembly Bill 900 in 
2007 to specifically authorize the Health Care Facility Improvement Program.  
This bill also authorized construction of three Level II dorm Infill projects at 
existing prisons.  
 
HEALTH CARE FACILITY IMPROVEMENT PROGRAM 
CDCR initiated 14 Health Care Facility Improvement Program (HCFIP) projects 
in 2013 that will improve the physical plant infrastructure in prisons to 
complement the medical classification system and improve the provision of 
outpatient medical care to the inmate population. The State Public Works Board 
(SPWB) authorized the establishment of three projects at intermediate prisons 
where inmates with a greater need for frequent or intensive health care 
appointments are housed.  The SPWB also authorized the establishment of 
projects at four reception center prisons and seven basic level prisons.  In 
addition to the new projects initiated in 2013, CDCR completed the initial design 
phase for five HCFIP projects that were established in 2012, and preliminary 
plans for these projects were approved at the December 2013 SPWB meeting. 
 
The planned improvements primarily focus on providing exam rooms and other 
clinical spaces with appropriate confidentiality as prescribed by the federal Health 
Insurance Portability and Accountability Act, adequate infection control systems, 
as well as medication distribution facilities. 
 
LEVEL II DORM FACILITIES 
An issue highlighted in the Blueprint was the shortage of housing for select 
subsets of the Level II inmate population. This included inmates whose 
placement in a general population prison was limited by one or more of the 
following housing criteria: the need for intermediate medical care; disabled 
accessibility; susceptibility to regional medical concerns; or need for mental 
health treatment. These housing shortages were projected to increase as CDCR 
implemented classification score improvements that were expected to reduce the 
need for higher security level housing. 
 
To address this need, SB 1022 authorized the construction of three new level II 
dormitory prison facilities containing 2,376 beds adjacent to existing intermediate 
prisons. CDCR was subsequently authorized by the SPWB to initiate design on 
two new dormitory facilities at Mule Creek State Prison and one new dormitory 
facility at Richard J. Donovan Correctional Facility. 
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These facilities are being constructed using the design-build delivery method.  
Environmental review and initial design was completed during 2013, and the 
design-build contracts were awarded in March 2014 and April 2014. 
 
PROJECT HIGHLIGHTS FOR CALENDAR YEAR 2013 
California Health Care Facility 
The California Health Care Facility (CHCF), a 1,818-bed inmate medical facility, 
located in Stockton, was completed at a cost of approximately $840 million.  The 
first inmates arrived in July 2013.  The Department is also renovating the former 
DeWitt Nelson Youth Correctional Facility in Stockton, converting it to a 
semiautonomous level II male facility that will operate as a yard of CHCF.  This 
additional facility will provide the Department with level II housing capacity and 
provide housing for the most seriously ill medical outpatient and mental health 
outpatient inmates, providing a more efficient delivery of a continuum of care.  
The new facility will add 1,133 beds to CHCF, including 425 mental health care 
beds and 528 beds for specialized general population inmates requiring 
intermediate medical care.   
 
Dental Improvement Program 
CDCR completed Phase I of dental facility construction efforts required by the 
termination order for the Perez v. Brown class action lawsuit.  Construction at 
four of seven Phase I sites was completed in 2012, with construction at California 
Medical Facility, Correctional Training Facility and California State Prison, Solano 
completed in 2013.  Design for the nine sites in Phase II was completed in 2013; 
construction has already been completed at one of the Phase II locations 
(California Correctional Institution).  Design efforts have also been completed for 
all seven sites in Phase III, and construction will commence in 2014. 
 
Mental Health Projects 
In calendar year 2013, CDCR finished construction on five projects providing 
beds, treatment and office space to support the provision of mental health 
services to inmates.  These projects included a 50 bed Mental Health Crisis 
Facility at California Men’s Colony; treatment and office space for Enhanced 
Outpatient Program (EOP) and Administrative Segregation Unit (ASU)-EOP 
inmates at the California Medical Facility; treatment and office space for ASU- 
EOP at California State Prison, Corcoran; treatment and office space for 
Psychiatric Services Unit inmates at California State Prison, Sacramento; and, 
treatment and office space for EOP general population inmates at Salinas Valley 
State Prison. 
 
Two additional projects continue in the construction phase: treatment and office 
space for ASU-EOP inmates at California State Prison, Los Angeles (completed 
in March 2014) and treatment and office space for EOP and ASU-EOP inmates 
at Central California Women’s Facility (scheduled for completion in May 2015). 
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Folsom Women’s Facility 
The 2012 Budget Act contained funding for the renovation of the closed Folsom 
Transitional Treatment Facility on the grounds of Folsom State Prison into a 
prison facility for female inmates.  This project was completed in two phases with 
the facility receiving its first inmates in January 2013.  Final construction activities 
were completed in September 2013. 
 
Regulatory Compliance 
Most prison facilities operate water and wastewater facilities.  These facilities are 
licensed and must comply with all appropriate regulatory rules.  Progress was 
made in 2013 on two capital outlay projects responding to regulatory compliance 
concerns.  A project to install an ultraviolet disinfection system to the wastewater 
treatment plant at the California Men’s Colony commenced construction in 
September 2012 and was completed in March 2014.  Working drawings on a 
project at Mule Creek State Prison for improvements to its wastewater treatment 
plant were recently revised for regulatory compliance related to the addition of 
the Level II Dorms.  Construction on that project is scheduled to commence in 
2014.   
 
Farrell Compliance  
CDCR continued compliance activities under the Farrell litigation regarding 
Division of Juvenile Justice (DJJ) facilities.  In July 2013, the Honorable Judge 
John Truee III signed a stipulated order terminating the Farrell v. Beard Consent 
Decree governing the Education Remedial Plan at both Johanna Boss High 
School and N.A. Chaderjian High School.  In addition, the order terminated the 
Education Remedial Plan at Mary B. Perry High School, except for an audit item 
related to attendance. 
 
Construction was completed in 2013 at Ventura Youth Correctional Facility on a 
project to construct medical exam rooms and offices and other living unit 
improvements to further DJJ’s compliance with Remedial Plans.  Projects to 
improve remaining living units are continuing. 
 
Ongoing Need for Capital Outlay and Special Repair Projects 
As described in subsequent sections of this Master Plan Annual Report (MPAR), 
CDCR has a significant workload of capital outlay and special repair/deferred 
maintenance projects driven by the safety and security requirements of our 
institutions, infrastructure systems that have been strained by capacity demands, 
and the general age of many facilities.  
 
The impact of public safety realignment through Assembly Bill (AB) 109 (Ch. 15, 
Stats. of 2011) has provided relief as the number of inmates housed in CDCR is 
reduced; however, a failing infrastructure system continues to require 
replacement regardless of the number of inmates housed in the facility.  CDCR 
will also continue to review current and proposed projects to ensure they are 
consistent with the impacts of realignment and the CDCR Blueprint. 
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American Correctional Association – Accreditation 
CDCR began this accreditation process in 2012 with three institutions receiving 
accreditation.  In 2013, five additional institutions received accreditation:  
Correctional Training Facility; Mule Creek State Prison; North Kern State Prison; 
High Desert State Prison and Pelican Bay State Prison. 
 
In 2014, CDCR is pursuing accreditation at the following eight institutions:    

 California Institution for Women 
 Centinela State Prison 
 Chuckawalla Valley State Prison 
 Folsom State Prison 
 Ironwood State Prison 
 Kern Valley State Prison 
 Sierra Conservation Center 
 Wasco State Prison 

 
Additional institutions will be pursued in the subsequent years in anticipation of 
all institutions receiving accreditation in 2016. Accreditations expire after 3 years, 
and thus institutions will continually pursue renewal to ensure accreditation is 
maintained. 
 
Solar Energy 
During 2013, CDCR more than doubled the number of prisons served by solar 
energy fields.  Projects were completed at seven prison locations.  When 
combined with the fields at the five prisons completed prior to 2013, the total 
generating capacity is approximately 35.8 megawatts of power.  This is roughly 
equivalent to the energy required to power at least 7,333 homes.  This is 
expected to generate savings of approximately $72.1 million over the next 20 
years. The fields were constructed by a third-party vendor at its expense in 
exchange for CDCR purchasing the electrical power from the solar field operator 
at discounted rates. 
 
Sites at four additional institutions are still being evaluated for feasibility. If these 
projects move forward they could potentially reduce CDCR’s electrical costs by at 
least an additional $9 million over 20 years. 
 
The solar fields are part of CDCR’s “Going Green Initiative” to improve energy 
efficiency in all of CDCR’s 33 prisons by reducing electricity and natural gas use.  
 
PLANNING ASSUMPTIONS AND TIMING 
The MPAR is due to the Legislature in January every year.  In order to allow for 
compilation and review prior to this date, the MPAR utilizes information, data, 
planning assumptions, and established drivers of need that are “in-hand” as of 
October 1, 2013.  With limited exceptions, any new project approvals, court 
actions, new policy initiatives, voter-approved propositions, or other activities 
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which occur after October 1, 2013, are not addressed within this document.  
Such activities and their influence on CDCR’s programs, facility needs, and 
implementation strategies will be addressed through subsequent planning 
documents. 
 
DESCRIPTION OF MASTER PLAN ANNUAL REPORT 
As specifically required by Penal Code 7003.5, CDCR’s MPAR includes: 

 Proposed projects contained in the Department’s most current Five-Year 
Infrastructure Plan (Fiscal Year 2014-19) to carry out CDCR’s mission1; 

 Current active projects during the reporting period (calendar year); and, 
 Projects completed within the reporting period.  

 
The MPAR documents CDCR’s construction projects based on the various needs 
of the incarcerated population and staff that support this population. 
 
The below chart summarizes the projects included in this report: 
 

Project Summary 
 Infrastructure Special 

Repair / 
Deferred 

Maintenance 

Energy Housing Health Care Totals 

Number of 
Projects 32 251 31 3 80 397 

Value of 
Projects 

($ millions) 
$298 $176 $30 $875 $1,764 $3,143 

 
The MPAR includes narratives/sections for the following: 

 Population Information and Capacity Reports 
 Gap Chart 
 Infrastructure (including Special Repair/Deferred Maintenance, Disabled 

Accessibility, and Solar Energy Projects) 
 Housing Needs 
 Adult Health Care 
 Institution Project Summaries 

 
Population 
This section of the MPAR provides an overview of historical inmate population as 
well as current projected inmate populations by security level.  In addition, a table 
is included identifying each institution’s design capacity in comparison with actual 
population as of December 31, 2013 with the resulting occupancy rate. 
 
 

                                                 
1 “Proposed” projects reported in this MPAR are projects included in the Governor’s FY 14/15 Proposed Budget. 
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Gap Chart 
CDCR’s security classification system is generally based on an offender’s 
commitment offense and length of sentence as well as in-prison behavior.  The 
population vs. housing capacity analysis, more commonly known as the “Gap 
Chart”, identifies deficits (or potentially, any surpluses) between the number of 
inmates and the quantity of housing (design capacity) to meet the security levels 
of the inmates.  The Gap Chart takes the 6 years of population projections 
provided by the Offender Information Services Branch (FY 2013-14 through FY 
2018-19) and compares it against capacity to estimate the surplus/deficit beds by 
security level.  The Gap Chart is CDCR’s business tool for quantifying adult 
inmate housing needs by security level.   
 
Infrastructure  
This section of the MPAR provides information on CDCR’s vast infrastructure 
and the estimated value of the projects identified as: 

 Infrastructure-related 
 Special Repair/Deferred Maintenance 
 Energy 

 
Further detail of each of these types of projects is included within this Section as 
well as the successes achieved through solar and energy efficiency projects. 
Needs for Special Repair/Deferred Maintenance funding to maintain the 
increasingly poor conditions of our facilities continues to grow.  There are an 
estimated $959 million in Special Repair/Deferred Maintenance projects 
identified, with available funding of $28 million annually.  This Section describes 
the methodology used to identify these projects.  
 
Housing Needs 
This section identifies the changes to CDCR housing needs in 2013 as a result of 
population trends.  The CDCR Blueprint defined future housing needs.  The 
changes discussed in this section include: 

 Infill Projects 
 Activations/Closures 
 Division of Juvenile Justice 

 
Adult Health Care Program  
This section includes information on many significant projects.  These projects 
reflect CDCR’s commitment to providing appropriate medical, mental health and 
dental care, and addressing disability accessibility.  These projects include: 

 California Health Care Facility (including DeWitt Nelson Correctional 
Annex)  

 Correctional Facility Program Accessibility Plan 
 Dental Improvement Program 
 Health Care Facility Improvement Program 
 Medication Distribution Improvements 
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 Licensed Mental Health Beds and Treatment and Office Space 
 

Institution Project Summaries 
Following the narrative sections of this MPAR is specific project information for 
each institution.  This includes an aerial photo depicting each project’s location 
within the site identified by project number and color coded for the type of project 
(major and minor capital outlay, special repair, deferred maintenance, energy 
conservation, and special projects).  This is followed by project summaries 
including a brief description of each project, the cost of each phase, the current 
schedule and the status of the project (active, complete or proposed). 
 
Summary of Ongoing Costs for Authorized Projects 
One requirement of Penal Code 7003.5 is for CDCR to provide information in its 
MPAR regarding the anticipated ongoing costs of operation for approved 
projects.  This type of information is detailed in the project authorization 
packages submitted to the Legislature (more specifically, the Joint Legislative 
Budget Committee) used to request authorization to use AB 900 funds for 
specific projects.   
 



 

PO
PU

LA
TI

O
N

 –
 A

D
U

LT
 IN

M
A

TE
S 



POPULATION – ADULT INMATES 
 

POP-1 
MASTER PLAN ANNUAL REPORT 2013 

CDCR’s Fall 2013 population projection projected an upward population trend 
compared to previous projections due to a number of factors: 
 

 Previous population projections were based on slightly over one year of  
post-realignment sentencing data.  The Fall 2013 projections include an 
additional six months of data, allowing for better analysis of current 
sentencing trends. 

 As a percentage of total new admissions, inmates entering prison with a 
second strike conviction is at its highest level ever. 

 Because the post-realignment prison population consists primarily of inmates 
serving longer sentences when compared to the pre-realignment population, 
increases in new admissions have a stronger cumulative impact on the future 
prison population levels then was experienced prior to realignment. 

 
The graph below shows the actual inmate population from 1993 to 2013 and the 
population projections from Fall of 2012, Fall of 2013, and Spring of 2014.  

 
Historical CDCR Inmate Population and Projections (1993 – 2019) 

 

 
The “Actual” line represents historical data, while the “Fall 2012”, “Fall 2013” and 
“Spring 2014” lines represent Offender Information Services Branch Population 
Projections.  
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Since implementation of Realignment, CDCR’s inmate population decreased by 
28,343, dropping from 160,774 on September 30, 2011 to 132,431 as of      
February 20, 2013.  The reductions in population have allowed the Department to 
operate its adult institutions at much lower occupancy rates, as measured against 
design capacity.  Since February 20, 2013, the inmate population has increased 
steadily, rising to 134,339 as of December 31, 2013. 
 
The table below displays the most recent (Spring 2014) population projections for FY 
2013-14 through FY 2018-19 by security level.  The projections predict that CDCR’s 
population will increase over the projection period. 
 

Population Projections 
     Male     
Fiscal 
Year 

Total 
Female RC Level 

I 
Level 

II 
Level 

III 
Level 

IV Special Total 
Male 

Grand 
Total 

2013-14 6,203 11,586 14,322 40,339 32,845 24,538 5,597 129,227 135,430
2014-15 6,365 11,872 14,018 40,867 33,874 25,290 5,650 131,570 137,935
2015-16 6,545 12,022 13,806 41,108 34,946 26,008 5,722 133,611 140,156
2016-17 6,728 12,205 13,604 41,245 36,088 26,735 5,811 135,687 142,415
2017-18 6,910 12,388 13,367 41,347 37,245 27,464 5,913 137,723 144,633
2018-19 7,092 12,570 13,070 41,437 38,408 28,193 6,026 139,704 146,796

 
The table on the following page shows occupancy per institution as of December 31, 
2013. This table includes Camp beds, which are not counted in the Three Judge 
Panel calculations.  Therefore, the occupancy percentage of 143% in this table does 
not match the calculation used for court filings. 
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Institution 
Design 

Capacity as of
12-31-20131

Population 
as of  

12-31-20132

Occupancy 
% by 

Institution3 
ASP 2,920 4,073 139.49% 
CAL 2,308 3,850 166.81% 
CCC 3,883 5,024 129.38% 
CCI 2,783 4,423 158.93% 
CCWF 2,004 3,582 178.74% 
CEN 2,308 2,965 128.47% 
CHCF 1,818 1,202 66.12% 
CIM 2,976 4,779 160.58% 
CIW 1,398 2,149 153.72% 
CMC 3,838 4,891 127.44% 
CMF 2,361 2,057 87.12% 
COR 3,116 4,318 138.58% 
CRC 2,491 3,271 131.31% 
CTF 3,312 5,204 157.13% 
CVSP 1,738 2,390 137.51% 
DVI 1,681 2,365 140.69% 
FSP 2,469 3,410 138.11% 
HDSP 2,324 3,373 145.14% 
ISP 2,200 3,070 139.55% 
KVSP 2,448 3,746 153.02% 
LAC 2,300 3,697 160.74% 
MCSP 1,700 2,859 168.18% 
NKSP 2,694 4,615 171.31% 
PBSP 2,380 2,654 111.51% 
PVSP 2,308 3,246 140.64% 
RJD 2,200 3,125 142.05% 
SAC 1,828 2,205 120.62% 
SATF 3,424 5,503 160.72% 
SCC 3,736 4,911 131.45% 
SOL 2,610 4,114 157.62% 
SQ 3,082 4,083 132.48% 
SVSP 2,452 3,373 137.56% 
VSP 1,980 3,292 166.26% 
WSP 2,984 4,979 166.86% 
Grand 
Total 86,054 122,798 143% 

 
1 CDCR Design Database, including Camp Beds. 
2 Population data obtained from the Offender Information Services Branch. 
3 % Occupancy by Institution is calculated by dividing Actual Population by Design Capacity. 
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Pop DC Pop DC Pop DC Pop DC Pop DC Pop DC
Female
  Permanent 6,203 3,805 6,365 3,805 6,545 3,805 6,728 3,805 6,910 3,805 7,092 3,805

  Contracted 1 99 441 441 441 441 441
  Total Capacity 3,904 4,246 4,246 4,246 4,246 4,246
Surplus/(Deficit) (2,299) (2,119) (2,299) (2,482) (2,664) (2,846)
Reception Center
  Permanent 11,586 6,289 11,872 6,289 12,022 6,289 12,205 6,289 12,388 6,289 12,570 6,289
  Total Capacity 6,289 6,289 6,289 6,289 6,289 6,289
Surplus/(Deficit) (5,297) (5,583) (5,733) (5,916) (6,099) (6,281)
Level I
  Permanent 14,322 12,405 14,018 12,405 13,806 12,405 13,604 12,405 13,367 12,405 13,070 12,405
  Total Capacity 12,405 12,405 12,405 12,405 12,405 12,405
Surplus/(Deficit) (1,917) (1,613) (1,401) (1,199) (962) (665)
Level II
  Permanent 40,339 28,081 40,867 28,081 41,108 30,457 41,245 30,457 41,347 30,457 41,437 30,457

  Contracted 2 6,299 6,299 6,299 6,299 6,299 6,299

  Total Capacity 34,380 34,380 36,756 36,756 36,756 36,756

Surplus/(Deficit) (5,959) (6,487) (4,352) (4,489) (4,591) (4,681)
Level III
  Permanent 32,845 19,846 33,874 19,846 34,946 19,846 36,088 19,846 37,245 19,846 38,408 19,846
  Total Capacity 19,846 19,846 19,846 19,846 19,846 19,846
Surplus/(Deficit) (12,999) (14,028) (15,100) (16,242) (17,399) (18,562)
Level IV
  Permanent 24,538 13,194 25,290 13,194 26,008 13,194 26,735 13,194 27,464 13,194 28,193 13,194
Surplus/(Deficit) (11,344) (12,096) (12,814) (13,541) (14,270) (14,999)
Condemned
  Permanent 727 685 736 685 747 685 757 685 766 685 769 685
Surplus/(Deficit) (42) (51) (62) (72) (81) (84)
Special
  Permanent 5,597 2,882 5,650 2,882 5,722 2,882 5,811 2,882 5,913 2,882 6,026 2,882
Surplus/(Deficit) (2,715) (2,768)                   (2,840) (2,929) (3,031) (3,144)

Total Male 129,954 89,681 132,307 89,681 134,359 92,057 136,445 92,057 138,490 92,057 140,473 92,057
Male Surplus/(Deficit) (40,273) (42,626) (42,302) (44,388) (46,433) (48,416)
TOTAL MALE & FEMALE 136,157 93,585 138,672 93,927 140,904 96,303 143,173 96,303 145,400 96,303 147,565 96,303
TOTAL SURPLUS/DEFICIT (42,572) (44,745) (44,601) (46,870) (49,097) (51,262)

The Spring 2014 Design Capacity Gap Chart does not include temporary beds in the capacity figures, or the temporary use of COCF beds.
This Gap Chart includes Camp Beds, which are not recognized as capacity for purposes of Three Judge Panel calculations.  4,480 Beds (4,160 Level I, and 320 Female)
New Capacity included as of 06/30/2014: CHCF (498 Level II and 1,320 Level III).  DWN (1,133 Level II).
Closure of CRC in Fiscal Year 2015-2016 has been suspended, and its Level II capacity of 2,491 is continued through the planning period.

Fiscal Year 2015-2016 represents 3 Level II infill projects coming online with a total capacity of 2,376 (RJD 792 and MCSP 1,584).

2016-2017 2017-18 2018-19

1  Female Contracted Capacity represents 75 Female Rehabilitative Community Correctional Center beds and 24 California Prisoner Mother Program beds in FY 13/14 and an 
additional 260 beds at McFarland and 82 beds at San Diego in the remaining years.  Contract capacities presume all existing contracts will be renewed and capacity remains 
active through the planning period.
2  Male Contracted Capacity represents 700 beds each at Golden State, Central Valley and Desert View, 2,381 beds at California City, 578 beds at Delano, 640 beds at Shafter, 
and 600 beds at Taft.  Contract capacities presume all existing contracts will be renewed and capacity remains active through the planning period.

SPRING 2014 GAP CHART - ADULT INMATE HOUSING ANALYSIS 

Security Level 2013-2014 2014-2015 2015-2016
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CDCR is one of the largest departments in state government and maintains 
infrastructure for 34 adult institutions.  There are also three juvenile facilities and 
an additional six closed facilities: Northern California Women’s Facility; El Paso 
de Robles Youth Correctional Facility; Fred C. Nelles Youth Correctional Facility; 
Preston Youth Correctional Facility; Heman G. Stark Youth Correctional Facility; 
and the Southern Youth Correctional Reception Center and Clinic.   
 
Although three facilities have been declared surplus (El Paso de Robles, Fred C. 
Nelles, and Southern Youth), and CDCR is working with the Department of 
General Services on disposition of these properties, all are still owned by the 
State and are under CDCR stewardship.   
 
CDCR also owns five smaller buildings, formerly used as either housing and 
treatment for female inmates, or as field offices for CDCR staff.  CDCR is 
working with the Department of General Services (DGS) to find occupants for 
several of these buildings through leases. 
 
In addition to the 37 youth and adult institutions, CDCR currently has 43 
firefighting and conservation camps (39 adult male, 3 adult female, and 1 male 
juvenile) housing approximately 4,120 adult inmates and 56 juvenile offenders as 
of October 1, 2013.  The adult male camps are administered by the California 
Correctional Center for the northern area camps and Sierra Conservation Center 
for the central and southern area.  The three female camps in Los Angeles and 
San Diego counties are administered by the California Institution for Women.   
 
CDCR also maintains the State-owned Correctional Training Center (CTC) in 
Galt.  CTC is made up of administrative offices, dormitories, a gym, classrooms, 
custody-scenario training rooms, a cafeteria, an outdoor running track, 
warehousing, and maintenance.  In addition to the training of correctional officer 
recruits, CTC is extensively used for in-service training and meeting/conference 
facilities for custody and administrative staff statewide. 
 

Infrastructure-Related Projects Summary 
 

Capital 
Outlay 

Special 
Repair/Deferred 

Maintenance Energy Totals 

Quantity of Projects 32 251 31 314 
Value of Projects  

($ millions) $298 $176 $30 $504 
 
Infrastructure 
As correctional facilities must provide the confined inmate population with most of 
the services available in a small city, the infrastructure includes a variety of 
essential buildings and systems including: housing units; kitchen and dining 
facilities; medical, dental, mental health and substance abuse treatment space; 
pharmacies; laboratories; classrooms; chapels; libraries; recreation areas; 
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vocational and industry space; firehouse; laundry; warehouse; wastewater 
treatment and water plant operations; administrative offices; staff training; and, 
inmate and staff records space.  All operations must occur in a secure 
environment requiring correctional facilities to have various features and systems 
to provide both internal and perimeter security. 
 
The correctional facilities include complex and extensive energy, utility, and 
telecommunications systems, as well as an electronic security infrastructure.  In 
addition, due to their size and often remote location, many operate their own 
potable water and wastewater treatment systems.  Some facilities have co-
generation that produces part of their electrical power. 
 
The majority of CDCR’s adult and youth facilities are aged and deteriorated to 
the extent they could pose safety hazards to staff, inmates, and youthful 
offenders.  In addition, the facilities and corresponding infrastructures have seen 
accelerated failing conditions due to years of significant population levels.  
CDCR’s ability to respond effectively to these conditions has been severely 
limited due to a lack of sufficient funding for preventative maintenance and 
reductions to maintenance staff positions.  A significant number of buildings and 
systems do not meet current building codes, or are not fully compliant with 
accessibility laws.  
 
A critical component of each prison’s infrastructure system is the ability to 
maintain operations during an electrical utility outage.  Redundant emergency 
generators are critical to maintaining safety and security in the prison setting, 
along with continuing to provide necessary services such as feeding and health 
care.  While most outages are short-term, longer outages could result from 
natural disasters such as earthquakes or extreme storms damaging transmission 
lines.  CDCR sizes emergency generators to allow for limited operations of basic 
services to safely continue for up to 72 hours.  Projects to upgrade emergency 
power generating systems are currently underway at California Medical Facility, 
California Men’s Colony, High Desert State Prison, and Mule Creek State Prison. 
 
Infrastructure Funding 
Assembly Bill 900 (Chapter 7, Statutes of 2007) contained a capital outlay 
appropriation to renovate, improve or expand infrastructure capacity at existing 
prison facilities.  The specific scope, cost and schedule of projects funded from 
this appropriation are subject to establishment by the SPWB.  This appropriation 
has been utilized to fund projects related to wastewater treatment plant 
improvements, water system improvements, emergency electrical power, and 
Fire/Life/Safety improvements. 
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SPECIAL REPAIR/DEFERRED MAINTENANCE PROGRAM 
SRP Funding Needs Profile 
1. Current Allotment =$28 Million (2.9% of current defined 

and scoped project costs) 
2. Total Current Scoped Project Costs  =$959 Million (as of 10/31/2013)  
3. Total Number of Scoped Projects  =953 
 
Special Repair (SR) and Deferred Maintenance (DM) projects are a logical 
extension of routine maintenance practices intended to keep structures, grounds, 
equipment, and facilities within acceptable standards of structural condition, 
appearance, and utility.  As shown above, CDCR has identified projects totaling 
$959 million as of October 2013.  The 2013/14 available funding is $28 million for 
all CDCR owned properties. 
 
Due to the magnitude of needs that fall into the SR/DM category, CDCR has 
developed a fund allocation system to distribute the limited available funds 
across all prioritized areas of need. 
 
Allocation Schedule Development: 
 Identify and bring forward outstanding funding requirements from previous 

fiscal year 
 Finalize highest priority, greatest risk/impact projects 
 Align identified projects with available budget in current fiscal year 
 Identify projects/project groups for funding redirection to unanticipated 

emergency repairs 
 Identify preliminary funding priorities for subsequent fiscal year(s) 
 Structure individual allocations as required 
 
Based on the identified need and available funding, CDCR is currently not 
equipped with the necessary level of funding to execute the scope of its 
responsibility effectively and to insure the greatest value for the State with the 
least risk.  CDCR continues to complete projects on a priority and/or emergency 
basis, with little headway made in other critical areas.  The additional DM funding 
identified in Control Section 6.10 of the 2014-15 proposed Governor’s Budget will 
greatly assist CDCR in addressing current needs. 
 
FACILITY CONDITION ASSESSMENTS   
CDCR contracted for Facility Condition Assessment (FCA) services for adult 
prisons (constructed prior to CHCF) for determining short and long term facility 
repair and systems renewal needs for its structures and infrastructure (aka 
“assets”).  Division of Juvenile Justice facilities are planned for FCA services in 
2014.  CDCR utilizes FCA to provide a quantitative analysis of its overall 
infrastructure and to establish indicators for the necessity for facility repairs and 
system renewal. 
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To further assist prioritizing in the SR/DM program, CDCR continues to invest in 
the FCA process through Enhanced Asset Assessments (EAA).  These 
assessments target critical systems, like roofs and site-wide infrastructure.  EAA 
provide a more detailed picture of these assets and identifies specific incremental 
repair and partial renewal options for these systems.  Performing these 
incremental repairs will extend a system’s remaining useful life and delays the 
much larger investment required for comprehensive renewal or replacement. 
 
Using FCA and EAA data, CDCR tracks facility condition and continually 
accruing deferred maintenance costs.  Table 1 summarizes the status of the 
adult institution portfolio in terms of Current Replacement Value (CRV), Facility 
Condition Index (FCI) and the total estimated investment required to address all 
system renewals required for the next five years.  FCI is an industry-defined 
value that reflects the ratio of the cost of all system renewals required over a 
given time period divided by the CRV of the facility.  The FCI ratio reflects the 
overall institution asset health and is expressed on a scale of 0% to 100%, with a 
lower value reflecting better overall asset health.   
 
Table 1 on the following page provides the latest assessments by institution. 
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Table 1 
Institution Condition Assessment Values 

Institution FCI % 
Current 

Replacement 
Value 

($ millions) 

FCI Related 
Renewal 

Costs 
($ millions) 

ASP 31 588 212 
CAL 32 567 190 
CCC 42 381 206 
CCI 63 740 504 
CCWF 45 412 172 
CEN 22 657 242 
CIM 60 539 348 
CIW 60 255 160 
CMC 71 604 448 
CMF 58 418 282 
COR 22 627 378 
CRC 55 309 181 
CTF 57 562 350 
CVSP 26 476 254 
DVI 44 541 298 
FSP 49 526 295 
HDSP 26 546 152 
ISP 26 551 190 
KVSP 7 744 52 
LAC 18 597 178 
MCSP 40 437 316 
NKSP 29 474 147 
PBSP 38 585 229 
PVSP 31 419 266 
RJD 63 482 343 
SAC 56 617 367 
SATF 24 638 165 
SCC 50 400 239 
SOL 66 561 398 
SQ 48 726 391 
SVSP 22 785 210 
VSP 32 397 139 
WSP 37 446 168 
Grand Total  17,607 8,470 
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Typical interpretation of FCI ranges is as follows: 
 

FCI Range  Asset Health  
0% to 5% = Excellent 
5% to 10% = Good 
10% to 25% = Fair to Poor 
25% to 50% = Poor to Very Poor 
51%+  = Very Poor to Extremely Poor 

 
When an asset’s FCI has reached 50%, it is an indicator that a significant portion 
of the asset’s constituent systems can no longer reliably sustain their design level 
of function.  Reduced reliability can increase maintenance cost, increasing total 
cost of ownership.  Table 1 indicates that 11 of 33 assessed facilities have 
reached this threshold.  All but 7 facilities have an overall asset health status of 
poor to very poor or worse. 
 
However, at the institution level and at the individual asset level, the FCI, by itself 
is only a broad indicator of asset health.  CDCR understands from system 
operating histories that many systems can and do run much longer than their 
engineered useful life.  The practice of operating building systems beyond their 
useful life leads to increased maintenance and repair costs to maintain 
operations, and a higher risk of total system failure that then requires CDCR to 
incur emergency repair costs or the costs for rental equipment when the building 
system fails and can no longer be repaired.  Ironically, the increased cost of this 
practice is driven by the limited annual SR/DM resources, which do not allow for 
the planned replacement/renewal of these systems. 
 
ENERGY  
In August 2007, CDCR joined the Climate Action Registry Team which requires 
CDCR to measure, track, report, and reduce the Department’s carbon footprint 
through continued energy conservation efforts and to reduce carbon emissions 
through cleaner operations.  The 2007 baseline was 508,000 metric tons of 
Co2e; CDCR has reduced entity-wide greenhouse gas emissions by 20% by 
2012. 
 
On April 25, 2012, Governor Brown signed Executive Order B-18-12 which 
included a Green Action Plan for State agencies to follow.  One goal of the action 
plan is to reduce grid-based energy usage by 20% by 2015 (compared to a 2003 
baseline).  As of 2012, CDCR has experienced an approximate 2% increase in 
energy usage since 2003; while at the same time experienced a 10% increase of 
the total institutional square footage footprint.  When viewing CDCR’s Energy 
Usage Index (EUI) CDCR has realized a 15% decrease in the overall EUI rate. 
 
Another goal of the Green Action Plan is to encourage participation in “demand 
response” programs to obtain financial benefits for reducing peak electrical loads 
when called upon, to the maximum extent that is cost-effective for each State-
owned or leased facility, and does not materially adversely affect agency 
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operations.  CDCR developed a Demand Response Action Plan for each 
institution which identifies specific actions to be taken during each stage of a 
power alert. 
 
The United States Green Building Council (USGBC) developed green building 
rating systems to advance energy and material efficiency and sustainability 
known as LEED-New Construction (LEED-NC) and LEED Rating System for 
Existing Buildings (LEED-EB).  Executive Order B-18-12 also states that new 
State buildings and major renovations of 10,000 square feet or more will be 
designed, constructed, and certified at LEED-NC Silver or higher, or LEED-EB as 
applicable.  All existing State buildings over 50,000 SF (undergoing a major 
renovation) shall meet LEED-EB standards (including meeting an Energy Star 
rating of at least 75), or equivalent established by the California Energy 
Commission (CEC) by no later than 2015.   
 
CDCR has made significant progress in designing and constructing new 
buildings to meet the LEED-NC Silver rating.  The 45 bed Mental Health Facility 
at California Institution for Women (completed in 2012) received LEED-NC Silver 
certification in 2013.  Two recently completed projects, the California Men’s 
Colony 50 Bed Mental Health Crisis Facility project, and the California State 
Prison – Los Angeles County ASU EOP Treatment and Office Space project, 
received LEED-NC Gold certification in 2014.  An additional four projects 
completed in 2013 were constructed to LEED-NC Silver certification standards 
and are in various stages of application and review by USGBC: 
 

 California Health Care Facility 
 CSP, Corcoran (ASU EOP Treatment & Office Space) 
 CSP, Sacramento (PSU Treatment & Office Space) 
 Salinas Valley State Prison (EOP GP Treatment & Office Space) 

 
Reduce Energy Usage by 20 Percent (Energy Efficiency) 
CDCR seeks funding for projects that have a payback/break-even period that is 
relative to the life-cycle of the equipment and meets project specific criteria.  
Current active and funded energy efficiency projects are listed in Table 2 on the 
next page. 
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Table 2 
Energy Efficiency Projects 

Facility Project                           
Description Total  Cost Incentive 

Amount 
Annual 
Savings 

($) 

Projected 
or 

Complete 
Date 

Simple 
Payback 

(Yrs) 

WSP Boiler 
Replacement $90,060 $24,564  $17,195  8/1/2013 3.8 

WSP Lighting $148,626 $72,702  $31,868  12/31/2013 2.4 

NKSP  Instant water 
heaters $35,200 $7,696  $6,157  12/31/2013 4.5 

CIM Lighting $125,905 $37,988  $17,870  12/31/2013 4.9 

PVSP 
Variable-
frequency drives 
& Showerhead 

$1,392,802 $416,610  $177,606  12/31/2013 5.5 

TOTAL   $1,792,593 $559,560  $250,696      
 
Table 3 lists energy efficiency projects that are yet to be funded. 
 

Table 3 
Energy Efficiency Projects – Unfunded 

Facility Project                                                     
Description Total Cost Incentive 

Amount 
Annual 
Savings 

($) 

Simple 
Payback 

(Yrs) 
SVSP Lighting $2,421,215 $618,387  $231,895  7.8 

MCSP VFDs & 
Highmast $585,459 $213,533  $109,880  3.4 

CCWF Lighting $1,385,490 $338,039  $132,821  7.9 

KVSP VFDs and 
Lighting $2,466,440 $995,301  $312,700  4.7 

NKSP Lighting $243,157 $100,008  $37,503  3.8 
SQ Lighting $974,081 $169,516  $81,862  9.8 

CVSP Lighting & 
Mechanical $851,241 $190,655  $109,578  6.0 

ISP Lighting $878,208 $187,330  $83,220  8.3 
ASP Lighting $1,245,921 $276,024  $131,457  7.4 
ASP Steam Upgrades $2,581,438 $225,210  $132,874  17.7 
SAC Steam Upgrades $2,600,000 $800,000  $528,000  3.4 

Various Generator 
Heatpumps $1,571,724 $657,940  $219,283  4.2 

TOTAL   $17,804,374 $4,771,943  $2,111,073    
 
Reduce Reliance on the Electric Grid (Renewable Energy)  
Renewable power provides a cleaner energy source and reduces the burden that 
CDCR institutions impose on the power grid.  CDCR is involved in ongoing 
studies to review feasibility for each adult institution and is continually assessing 
technological advancements in wind, water, and solar energy sources.   
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Solar photovoltaic arrays were completed at seven prison locations during 2013 
(See Table 4 below).  When combined with existing solar fields operating at 
Chuckawalla Valley and Ironwood State Prisons in Blythe, North Kern State 
Prison in Delano, and California State Prison, Los Angeles County in Lancaster, 
CDCR generates approximately 35.8 megawatts of power.  This is roughly 
equivalent to the energy required to power at least 7,333 homes.  These fields 
were constructed by a third party vendor at its expense in exchange for CDCR 
purchasing the electrical power from the solar field operator at discounted rates, 
allowing CDCR to reduce projected energy costs by approximately $72.1 million 
over the next 20 years. 
 

Table 4 
Solar Photovoltaic Array Projects – Completed in 2013 

Institution Operational 
Date 

Production 
Capacity 
(kW DC) 

Annual 
Number of 

Homes 
Offset 

20 Year 
Total 

Savings 

CCI (Phase 2) 6/13/2013 1,710 369 $2,945,974  

CCWF 12/31/2013 2,980 630 $6,114,316  

CTF 12/31/2013 1,247 249 $2,418,005  

SVSP 12/31/2013 2,065 433 $4,205,599  

WSP 12/31/2013 1,900 397 $3,855,658  

SOL 12/31/2013 1,404 282 $1,539,427  
COR (sites 1, 

2, and 4) 12/31/2013 3,700 261 $7,716,642  
 
An additional solar field was completed in 2014 as shown in Table 5 below.  This 
project will allow CDCR to reduce projected energy costs by an additional $3 
million over the next 20 years. 
 

Table 5 
Solar Photovoltaic Array Projects – Completed in 2014 

  Institution Operational 
Date 

Production 
Capacity 
(kW DC) 

Annual 
Number of 

Homes 
Offset 

20 Year 
Total 

Savings 

COR (site 3) 2/28/2014 1,500 106 $3,128,954  
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Sites at five additional institutions as shown in Table 6 are still being evaluated 
for feasibility.  If these projects move forward they could potentially reduce 
CDCR’s electrical costs by at least an additional $11.8 million over 20 years. 

 
 

Table 6 
Solar Photovoltaic Array Projects – Potential Future 

Institution Operational 
Date 

Production 
Capacity 
(kW DC) 

Annual 
Number of 

Homes 
Offset 

20 Year 
Total 

Savings 

PVSP 2015 1,560 336 $3,258,666 
CMC 2015 832 177 $1,713,995 
VSP 2015 1,250 263 $1,800,289 
SAC 2015 1,250 263 $1,800,289 
RJD 2015 1,560 336 $3,258,666 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

H
O

U
SI

N
G

 N
EE

D
S 



HOUSING NEEDS 
 

 

H-1 
                                                                                        MASTER PLAN ANNUAL REPORT 2013 

INFILL 
Senate Bill 1022 (Chapter 42, Statutes of 2012) authorized construction of three 
dormitory infill projects to appropriately house the post realignment population.  
At Mule Creek State Prison, two Level II dorm facilities are planned, with a total 
of 1,584 beds.  At Richard J. Donovan Correctional Facility, one 792 bed Level II 
dorm facility is also planned.  
 

Institution Capacity Estimated Cost 
Mule Creek State Prison 1,584 Beds $502,175,000 
RJ Donovan 792 Beds $242,309,000 
Totals 2,376 Beds $744,484,000 

 
The environmental Notice of Determination for both locations was filed with the 
State Clearing House in November 2013.  CDCR executed the design-build 
contracts for these locations in March 2014 and April 2014.  Both locations will 
complete construction no later than 2016; final construction schedules are being 
developed. 
 
These facilities will include a Lethal Electrified Fence perimeter and the Level II 
housing design will be flexible such that they can accommodate inmates with 
disabilities, intermediate medical needs (Intermediate health care facility), or 
mental health treatment needs.  The facility will also include all necessary inmate 
program and support spaces, as well as space to deliver health care services. 
 
ACTIVATIONS/CLOSURES 
Valley State Prison for Women began its conversion from a female institution to 
male in October 2012, with the deactivation of one yard to begin receiving male 
inmates.  This transition continued through June 2013 with all female inmates 
either being released on parole or transferred.  The prison is now called Valley 
State Prison and houses an all male Level II inmate population.   
 
The Folsom Women’s Facility (FWF) on the grounds of Folsom State Prison was 
activated in 2013.  Prior to activation, renovations and repairs were made in the 
living units, support buildings and exterior walkways with repairs and upgrades to 
HVAC, plumbing, electrical and fire alarm systems.  Showers and bathrooms 
were repaired and upgraded, as well as repairing and painting walls, doors and 
fixtures.  The FWF began housing female inmates in January 2013, and became 
fully operational in June 2013, with a capacity of 403 female inmates.  All 
construction activities related to this project were completed in September 2013. 
 
Pursuant to SB 1022 (2012), CDCR had planned on closing one of its old 
facilities, the California Rehabilitation Center, in 2016.  This facility was originally 
a military hospital, and the living units are in disrepair.  Significant upgrades to 
the infrastructure systems are also required.  However, closure has now been 
suspended per Senate Bill 105 (Chapter 310, Statutes of 2013), pending an 
analysis by CDCR on the long term plan for sustaining the prison population at 
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occupancy levels mandated by the federal courts.  Continued operation of this 
facility beyond the next 3-5 years will require significant repairs and 
improvements. 
 
DIVISION OF JUVENILE JUSTICE 
The Division of Juvenile Justice (DJJ) operates three youth correctional facilities 
and one camp.  The youth correctional facilities are the N.A. Chaderjian and O.H. 
Close facilities, both located in Stockton, and the Ventura facility located in 
Camarillo.  Of these three facilities, the Ventura facility has been most impacted 
by the closure of two DJJ facilities in southern California within the last several 
years.  Like most DJJ facilities, Ventura was constructed in the reform school 
model.  This model of physical plant and construction materials is not well suited 
to the serious and violent juvenile offender currently housed at DJJ.   
 
CDCR initiated renovation and repair projects for two housing units at Ventura.  
Renovation on the Monte Vista Housing Unit began in November 2012 and was 
completed in July 2013, while renovation on the Casa Los Caballeros Living Unit 
began in August 2013 was completed in February 2014.  This project will 
improve the remaining living units at Ventura on a consecutive basis.  
 
Additional air cooling projects are currently underway in two housing units at the 
N.A. Chaderjian Youth Correctional Facility.  
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As shown in CDCR’s Blueprint, there are a number of construction and facility 
improvement projects planned, underway or completed, to provide the necessary 
facilities to support the provision of appropriate health care services to the adult 
prison population.   
 
In 2013, these projects included: 
 

Project Litigation 
California Health Care Facility (including DeWitt Nelson 
Correctional Annex) 

Plata, Coleman 

Correctional Facility Program Accessibility Plan Armstrong 
Dental Improvement Program  Perez 
Health Care Facility Improvement Program Plata 
Statewide Medication Distribution Improvements Plata, Coleman 
Licensed Mental Health Beds and Treatment/Office Space  Coleman 

 
 Health Care 
Quantity of Projects 80 

Value of Projects 
($ millions) 

$1,764 

 
California Health Care Facility 
Construction of the California Health Care Facility (CHCF) in Stockton was 
completed in 2013, with the first inmates arriving at CHCF in July.  This facility is 
specially designed to house inmates requiring long-term inpatient medical care 
as well as inmates requiring intensive inpatient mental health services. This 
facility provides a total of 1,818 beds, including approximately 600 mental health 
care beds, and approximately 1,000 are specialized housing beds for a 
population of seriously and chronically medically ill inmates requiring long term 
care.  The CHCF also meets disabled accessibility requirements.  This facility 
allows for the centralization of inmates requiring the most intensive medical and 
mental health care, enabling the remaining prisons to operate more efficiently.   
 
CDCR is also renovating the closed DeWitt Nelson Youth Correctional Facility in 
Stockton, converting it to a semiautonomous level II male facility that will operate 
as a yard of CHCF.  This facility will provide CDCR with level II housing capacity 
for the most seriously ill medical and mental health outpatient inmates, provide 
disabled accessibility, and provides more efficient delivery of a continuum of 
care.  This facility will add a total of 1,133 beds to CHCF, including 425 mental 
health care beds and 528 beds for specialized general population inmates 
requiring intermediate medical care.  This facility was completed in March 2014 
with first inmates arriving in April 2014. 
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CDCR AND THE ARMSTRONG SETTLEMENT 
As a result of the Armstrong v. Brown case, CDCR created the Disability 
Placement Program (DPP).  This program is the Department’s set of plans, 
policies, and procedures to assure nondiscrimination of the disabled population 
by properly accommodating and housing these individuals in accessible facilities.   
 
Part of the DPP included establishing “cluster” institutions at locations with 
existing facilities that could more cost effectively accommodate the access and 
housing needs of the qualified inmate population.  Qualified inmates are those 
who require special placement due to permanent mobility, hearing, vision, and 
speech impairments, or other compound conditions severe enough to require 
special housing and programming.  Designating specific facilities also enables 
CDCR to maintain the integrity of the existing classification process without 
compromising legitimate penological interests such as safety and security.  
Additionally, the designation of specific institutions allows CDCR to focus 
accommodations for more severe disabilities by providing unique structural and 
program features, and developing specialized disability programs, while being 
fiscally prudent and efficiently assigning resources. 
 
An annual budget of $1.9 million for accessibility features was established in 
2008.  This funding allocation does not include any additional costs that may be 
necessary as a result of additional needs identified in the Correctional Facility 
Program Accessibility Plan. 
 
Correctional Facility Program Accessibility Plan 
CDCR is developing the Correctional Facility Program Accessibility Plan (referred 
hereafter as the “Accessibility Plan”).  This will be incorporated into the existing 
DPP and will result in a comprehensive implementation plan identifying the most 
appropriate facilities at which inmates with disabilities can be clustered and 
housed.  The Accessibility Plan is needed to comply with the Americans with 
Disabilities Act (ADA) and to respond to the Armstrong v. Brown settlement 
agreement. 
 
CDCR selected 21 institutions based on criteria developed in consultation with 
certified access specialist architects with expertise in institutional projects, legal 
counsel, the state Attorney General’s office, and the Armstrong v. Brown 
plaintiff’s counsel.  An assessment of each of the 21 institutions has been 
completed to determine specific structural improvements necessary to come into 
compliance with federal ADA and state code requirements.  CDCR will use this 
information to determine which institutions are most suited to house the projected 
disabled inmate population, and to identify the structural improvements and 
program modifications required to provide accessibility to housing, programs and 
services as required by federal law and the Armstrong v. Brown settlement 
agreement. 
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Dental Improvement Program 
In 2006, the Department stipulated to a court-ordered plan to improving its dental 
care system with the goal of ending the Perez class action lawsuit.  Upon 
completion of all projects in 2014, the Court and plaintiffs have agreed to fully 
dismiss the case. 
 
The Perez litigation brought to light the fact that most of the Department’s 
existing dental facilities do not meet correctional safety and security standards, 
and do not allow for compliance with federal and state infection control 
standards.  In order to meet state and federal compliance standards and the 
Perez stipulated plan, the Department developed a limited program of capital 
outlay modifications to existing dental clinics at adult prisons.  All three phases of 
this program have been initiated.  Phase one was completed in July 2013.  
Phase two began construction in July 2013, and is scheduled for completion in 
2014. Design of the third (and final) phase began in the Summer of 2012 and 
construction is scheduled to be completed in 2015.  Since this construction is 
related to items such as infection control and the safety and security of staff and 
inmates within existing dental clinics, and was not scoped to increase the 
capacity of these clinics, the amount of construction required was not impacted 
by public safety realignment. 
 
Table 1 on the following page is a listing by phase of project institutions and 
construction dates. 
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Table 1 
Dental Improvement Projects 

Institution/Project 
Estimated 

Construction 
Start 

Estimated 
Completion 

Phase I   
California Institution for Women (CIW) 7/2012 Completed 
California Medical Facility (CMF) 10/2012 Completed 

CSP- Los Angeles County (LAC) 7/2012 Completed 

CSP- Solano (SOL)  10/2012 Completed 

Correctional Training Facility (CTF) 4/2012 Completed 

Folsom State Prison (FSP) 7/2012 Completed 

Mule Creek State Prison (MCSP) 7/2012 Completed 

Phase II   
7/2014 

10/2013 
7/2014 
7/2014 
9/2014 
7/2014 
9/2014 
7/2014 

12/2014 

California Correctional Center (CCC)  9/2013 
California Correctional Institution (CCI) 8/2013 
Calipatria State Prison (CAL) 11/2013 
Centinela State Prison (CEN) 11/2013 
Chuckawalla Valley State Prison (CVSP) 
 
 (((((((CVSP) (CVSP) 

12/2013 
Deuel Vocational Institution (DVI) 1/2014 
Ironwood State Prison (ISP) 12/2013 
North Kern State Prison (NKSP) 9/2013 
Sierra Conservation Center (SCC) 3/2014 
Phase III 

4/2014 
6/2014 
4/2014 
5/2014 
5/2014 
5/2014 
5/2014 

12/2014 
6/2015 

12/2014 
12/2014 
12/2014 
12/2014 
12/2014 

Avenal State Prison (ASP) 
California Institution for Men (CIM) 
CSP- Corcoran (COR) 
Central California Women’s Facility (CCWF) 
Pelican Bay State Prison (PBSP) 
Richard J. Donovan Correctional Facility (RJD) 
Valley State Prison (VSP) 
 
Health Care Facility Improvement Program 
The Health Care Facility Improvement Program (HCFIP) provides upgrades in 
existing prisons to ensure adequate clinical and support service spaces are 
available to meet the treatment needs of inmate-patients.  These improvements 
address the facility needs of outpatient medical care throughout the entire adult 
prison system.  Improvements focus on addressing infection control issues, such 
as hand washing facilities and the separation of clean and soiled supplies.  They 
will also provide the physical separations necessary for inmate-patient privacy 
with nursing and physician staff as mandated by the federal Health Insurance 
Portability and Accountability Act. 
 
Because of realignment, the scope of HCFIP has been refined to reduce the 
number of new exam rooms needed to serve the population, as well as the scope 
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of improvements required at reception centers.  Completion of the improvement 
program will provide the physical plant modifications deemed necessary by the 
courts, help support the efficient provision of health care for the inmate 
population, and allow the department to achieve its objectives as outlined in the 
housing plan. 
 
The HCFIP overview outlines the existing system-wide deficiencies, how the plan 
addresses those deficiencies, and the general scope of the improvements at the 
institutions.  In 2013, three Intermediate Institutions, four Reception Centers, and 
seven Basic Institutions received SPWB project authorizations.   
 
Table 2 below displays the projects by type of prison: 
 

Table 2 
Health Care Facility Improvement Program 

Intermediate Institutions 
California Institution for Men CSP- Solano 
California Institution for Women Folsom State Prison 
California Men’s Colony Mule Creek State Prison 
California Medical Facility Richard J. Donovan 
CSP-Los Angeles County CSP-Sacramento 
  

Reception Centers 
Central California Women’s Facility North Kern State Prison 
Deuel Vocational Institution Wasco State Prison 

Basic Institutions 
Avenal State Prison Correctional Training Facility 
California Correctional Center 
California Correctional Institution 
California Substance Abuse Treatment 
 Facility 
Calipatria State Prison 
CSP-Corcoran 
Centinela State Prison 
Chuckawalla Valley State Prison 

High Desert State Prison 
Ironwood State Prison 
Kern Valley State Prison 
Pelican Bay State Prison 
Pleasant Valley State Prison 
Salinas Valley State Prison 
Sierra Conservation Center 
Valley State Prison 

 
Statewide Medication Distribution Improvements 
Existing medication distribution facilities do not allow for safe, efficient and 
effective distribution of medications and do not allow for compliance with infection 
control standards.  Physical plant modifications are necessary to allow CDCR to 
provide the appropriately sized space with the proper infrastructure for secure 
distribution, infection control, environmentally-controlled and secure medication 
storage.  Construction improvements will increase staff productivity and safety 
and ensure the right inmate-patient receives the correct medication, the correct 
dosage, at the correct intervals.  CDCR has begun a project for the design and 
construction of improvements to its medication distribution facilities at 22 existing 
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prisons.  Construction is scheduled to begin in the Summer of 2014, with 
completion expected in 2016. 
 
Licensed Mental Health Beds and Treatment and Office Space 
The mental health program is responsible for providing both inpatient and 
outpatient treatment for all inmates requiring care.  CDCR’s Blueprint identifies 
the Department’s plan for ensuring adequate treatment space and providing the 
most appropriate housing based on an inmate’s initial screening and any 
subsequent referrals for care.  Mental health inmate-patients are continually 
monitored and assessed for the most appropriate level of care to provide 
effective treatment.  As of October 1, 2013 the population in need of inpatient or 
outpatient mental health services was 34,943. 
 
Five projects were completed in 2013, one project was completed in 2014, and 
one additional project is in the construction phase.   
 

Table 3 

Project Phase Project Phase 

CCWF – EOP GP 
Treatment & Office 
 

Construction 
 

LAC – ASU EOP 
Treatment & Office 

Complete 

CMC – 50-Bed MH Crisis 
Facility 
 

Complete 
 
 

SAC – PSU 
Treatment & Office 

Complete 

CMF – EOP & ASU EOP 
Treatment & Office 
 
COR – ASU EOP 
Treatment & Office 

Complete 
 
 

Complete 

SVSP – EOP GP 
Treatment & Office 

Complete 

    
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PR
O

JE
C

TS
 R

EP
O

R
T 



PROJECTS REPORT 
 

 

PR-1 
                                                                                        MASTER PLAN ANNUAL REPORT 2013 

 

Pursuant to the requirements of Penal Code 7003.5, this report provides the 
status of each project included in the Master Plan, including projects planned, 
projects in preliminary planning, working drawing and construction phases, and 
projects that have been completed.  With limited exceptions, this report contains 
information on projects as of October 2013.   
 
The age and deterioration of juvenile and adult facilities combined with the 
growing number of serious and violent offenders contribute to the many 
infrastructure issues facing CDCR. In addition, facility and infrastructure failures 
are, by their very nature, unplanned occurrences that require emergency repairs.  
Thus, facility repair and improvement projects do not always occur on a planned 
basis. Similarly, repairs that are planned for future years must sometimes be 
performed ahead of schedule to avoid imminent facility or infrastructure failure.  
Unplanned or rescheduled repair projects must be completed to address the 
essential services provided to maintain functionality of the department’s facilities.  
The projects performed due to these necessary repairs are considered to be 
performed pursuant to this Master Plan, and will be reported in the subsequent 
MPAR. 
 
The institution reports that follow include: 
 

 Active projects for Calendar Year 2013 
 Projects completed in Calendar Year 2013 
 Proposed Projects for FY 2014/15 

 
Each institution’s projects are summarized with an aerial photo depicting each 
project’s location within the site identified by project number and color coded for 
the type of project (major and minor capital outlay, special repair, deferred 
maintenance, energy conservation, and special projects).  This is followed by 
project summaries including a brief description of each project, the cost of each 
phase, the current schedule and the status of the project (active, complete or 
proposed). 
 
Please refer to the Project Reference Key, which follows this narrative, for an 
explanation of all acronyms used in the Project Summary. 
 



PROJECT TYPE PROJECT STATUS

(MA)----Major (AC)----Active

(MI)----Minor (PR)----Proposed for 14/15

(SRP)----Special Repair Project (CO)----Completed in Calendar Year 2013

(DM)----Deferred Maintenance

(E)----Energy Projects

PHASE CODE FUNDING SOURCE

(A)----Acquisition (GF-C)----General Fund, Capital Outlay 

(S)----Study (GF-S)----General Fund, Support

(P)----Preliminary Plans (B)----Bonds 

(W)----Working Drawings (SF)----Special Funds 

(C)----Construction (LR)----Lease Revenue Bonds 

(DB)----Design Build (AB900GF)----AB900 General Fund 

(PWC)----All Phases (AB900LR)----AB900 Lease Revenue 

NOTE: Some projects/phases may use multiple 
fund sources (ie.. GF\LR).

REFERENCE KEY



Adult Institutions: 
 

Avenal State Prison  ............................................................ (ASP) 
Calipatria State Prison  ....................................................... (CAL) 
California Correctional Center  ......................................... (CCC) 
California Correctional Institution  ..................................... (CCI) 
Central California Women’s Facility  ............................. (CCWF) 
Centinela State Prison  ...................................................... (CEN) 
California Health Care Facility  ......................................  (CHCF) 
California Institution for Men  ............................................ (CIM) 
California Institution for Women  ....................................... (CIW) 
California Men’s Colony  ................................................... (CMC) 
California Medical Facility  ................................................ (CMF) 
California State Prison, Corcoran  .................................... (COR) 
California Rehabilitation Center ........................................ (CRC) 
Correctional Training Facility  ............................................ (CTF) 
Chuckawalla Valley State Prison  ................................... (CVSP) 
DeWitt Nelson Correctional Annex  ...............................  (DNCA) 
Deuel Vocational Institution  ............................................... (DVI) 
Folsom State Prison  ........................................................... (FSP) 
High Desert State Prison  ................................................ (HDSP) 
Ironwood State Prison  ........................................................ (ISP) 
Kern Valley State Prison  ................................................. (KVSP) 
California State Prison, Los Angeles  ............................... (LAC) 
Mule Creek State Prison  ................................................. (MCSP) 
North Kern State Prison  .................................................. (NKSP) 
Pelican Bay State Prison  ................................................ (PBSP) 
Pleasant Valley State Prison  .......................................... (PVSP) 
Richard A. McGee Correctional Training Center .............  (CTC) 
Richard J. Donovan Correctional Facility ......................... (RJD) 
California State Prison, Sacramento  ............................... (SAC) 
Substance Abuse Treatment Facility  ............................. (SATF) 
Sierra Conservation Center  .............................................. (SCC) 
California State Prison, Solano  ......................................... (SOL) 
San Quentin State Prison  .................................................... (SQ) 
Salinas Valley State Prison  ............................................ (SVSP) 
Valley State Prison   ............................................................ (VSP) 
Wasco State Prison  ........................................................... (WSP) 
Statewide Adult Projects 
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Juvenile Institutions: 
 

N.A. Chaderjian Youth Correctional Facility  ......................... (NACYCF) 
Northern California Youth Correctional Center  ...................... (NCYCC) 
O.H. Close Youth Correctional Facility  .................................. (OHCYCF) 
Ventura Youth Correctional Facility .............................................. (VYCF) 
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Major Capital Outlay Project (MA) Deferred Maintenance (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

AVENAL STATE PRISON (ASP) 

1213-00227, Dental Facility Improvements, Phase III 

1213-00234, Statewide Medication Distribution Improvements 

1213-
00348 

1314-
00032 

1112-
00300 

1213-
00357 

1314-
00170 

1213-00293, ESCO Project - Replace Leaking Line & Condensate Return 

1314-00155, ESCO Project - Lighting Retrofit 

1011-
00245 

1112-
00211 









4 2642134

Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

CALIPATRIA STATE PRISON 

1112-00073, Dental Facility Improvements, Phase II 
1213-00235, Statewide Medication Distribution Improvements 

1213-
00315 

1011-
00307 1011-

00306 

0910-
00378 

0809-
00017 

1314-
00192 









Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

CALIFORNIA CORRECTIONAL CENTER 

OHU-19 

1112-00079, Dental Facility Improvements, Phase II 
1213-00236, Statewide Medication Distribution Improvements 

0809-
00019 

1314-
00091 

0910-
00607 

0809-
00476 

0910-
00612 

1112-
00078 

0910-
00618 









Legend: Project Type by Color Code

CALIFORNIA CORRECTIONAL INSTITUTION

Deferred Maintenance Program (DM)
Special Projects (SP)
Energy Projects (E)

Major Capital Outlay Project (MA)
Minor Capital Outlay Project (MI)
Special Repair Program (SRP)

1112-00080, Dental Facility Improvements, Phase II

1213-00237, Statewide Medication Distribution Improvements
0910-
00241

1213-
00346

1314-
00055

1213-
00026

1314-00138, Health Care Facility Improvement Program

1314-00137, Solar Photovoltaic Array, Phase 2; Purchase & License Agreement

1112-
00212











Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

CENTRAL CALIFORNIA WOMEN'S FACILITY

0910-
00708

1213-00228, Dental Facility Improvements, Phase III

1213-00238, Statewide Medication Distribution Improvements

1213-00222, Health Care Facility Improvement Program

1213-
00083

0910-
01220

1213-
00155

1213-
00441

0910-
00932

0910-
00933

1314-00139, Solar Photovoltaic Array, Phase 3; Purchase & License Agreement

1314-00149, ESCO Project - Lighting Retrofits

0809-
01672













Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

CENTINELA STATE PRISON

C

1112-00082, Dental Facility Improvements, Phase II 
1213-00239,  Statewide Medication Distribution Improvements 

1213-
00314 

1213-
00533 

0809-
01843 









CALIFORNIA HEALTH CARE FACILTY

Legend: Project Type by Color Code
Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

1112-00099,  Infill Beds Program 





 

Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)

Minor Capital Outlay Project (MI) Special Projects (SP)

Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

CALIFORNIA INSTITUTION FOR MEN

C

Hospital

1213-00187, Health Care Facility Improvement 

1213-00229, Dental Facility Improvements, Phase III

0809-
00042

1314-
00077

1213-
00064

1112-
00291

1213-
00103

1213-
00170

1112-
00130

1213-
00290 1112-

00124

1314-
00089

1213-
00349

1213-
00028

1213-
00356

1314-00147, ESCO Project - Lighting Retrofits

C

D

B

A

0809-
02054

0809-
00052

1213-00294, PIA Laundry & Kitchen Boiler Retrofits

1213-
00529













Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

CALIFORNIA INSTITUTION FOR WOMEN

0809-
00906 

1213-
00377 

1314-
00001 

0809-
00069 

 1213-00199, Health Care Facility Improvement Program  
1112-00074, Dental Facility Improvements, Phase I 

0809-
00064 

1011-
00011 

1011-
00486 

1011-
00494 

1011-
00093 









 

Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

CALIFORNIA MEN'S COLONY

1011-
00347 

0910-
00646 

0910-01087 Level II Fence Improvements - West Facility 

1011-
00346 

1213-00224 Health Care Facility Improvement Program 

1213-
00142 

1213-
00367 

0809-
00071 

1213-
00134 

1314-00160, Solar Photovoltaic Array, Phase .83 mW, Power Purchase & License Agreement 
0809-
01074 

1213-
00142 

1314- 00253  Emergency Power Generation System Upgrade 











Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

CALIFORNIA MEDICAL FACILITY

0910-
00642 

1213-00197, Health Care Facility Improvement Project  

0910-00036 Dental Facility Improvements, Phase I 

0910-
00412 

1213-
00509 

1213-
00278 

1213-
00302 

1112-
00052 

0809-
00082 

0809-
00083 

1112-
00011 

1314-
00130 

1314-
00118 











Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

CALIFORNIA STATE PRISON, CORCORAN

LEF 
1213-00240  Statewide Medication Distribution Improvements 
1213-00230  Dental Facility Improvements, Phase III 

1011-
00348 

1314-
00004 1213-

00519 

1213-
00375 

1314-00144, Solar Photovoltaic Array, Phase 3, Power Purchase & License Agreement 

0809-
00088 

0809-
00089 

0809-
00085 

1213-00296, Boiler Retrofits & Condensate Line Replacement 

1314-
00060 

1112-
00190 

0809-
01827 









 

 
 

Major Capital Outlay Project (MA) Deferred Maintenance (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

CALIFORNIA REHABILITATION CENTER









Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

CORRECTIONAL TRAINING FACILITY (NORTH,CENTRAL)

  1213-00212 Dental Facility Improvements, Phase I 

0910-
01114 

  1213-00241 Statewide Medication Distribution Improvements 

1314-00177 Health Care Facility Improvement Program 

0809-
00103 

0809-
00105 



Legend: Project Type by Color Code

CORRECTIONAL TRAINING FACILITY (SOUTH)

Special Projects (SP)
Energy Projects (E)

Major Capital Outlay Project (MA)
Minor Capital Outlay Project (MI)
Special Repair Program (SRP)

0809-
00104 

1314-00141, Solar Photovoltaic Array, Phase 3, Site Power Purchase & License Agreement 

0809-
00111 

1213-
00017 

0708-
00003 









Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

CHUCKAWALLA VALLEY STATE PRISON

Legend: Project Type by Color Code

Firing Range  
and Classroom 

1011-
00349 

1213-00242 Statewide Medication Distribution Improvements 

1112-00083 Dental Facility Improvements, Phase II 

1314-
00080 

1314-00152, ESCO Project - Lighting Retrofit 

1314-
00218 









                                                                                                         Legend: Project Type by Color Code
Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

 DEWITT NELSON CORRECTIONAL ANNEX            

1213-00317 Dewitt Nelson Correctional Annex 





Major Capital Outlay Project (MA)
Legend: Project Type by Color Code

DEUEL VOCATIONAL INSTITUTION

Minor Capital Outlay Project (MI)
Special Repair Program (SRP)

Deferred Maintenance Program (DM)
Special Projects (SP)
Energy Projects (E)

1011-00350 Groundwater Treatment/Non-Potable Water Distribution System  

0910-
00462 

 1112-00084 Dental Facility Improvements, Phase II 

1213-00243 Statewide Medication Distribution Improvements 

0910-
00161 

1314-
00088 

1112-
00302 

1213-00219  Health Care Facility Improvement  Program 

0809-
00123 

1011-
00198 

0910-
00466 

0910-
01188 

0910-
01191 

1011-
00199 

0910-
01198 

1314-
00025 

1112-
00013 













Major Capital Outlay Project (MA)
Legend: Project Type by Color Code

FOLSOM STATE PRISON

Deferred Maintenance Program (DM)
Special Projects (SP)
Energy Projects (E)Special Repair Program (SRP)

Minor Capital Outlay Project (MI)

 1011-00015, Health Care Facility Improvement Program   

1011-
00044 

1213-
00351 

1011-
00003 

1213-
00135 1213-

00136 1213-
00507 

1213-
00521 

1112-
00184 

1314-
00171 

0910-00041,  Dental Facility Improvements, Phase I 

0809-
01089 

1314-
00065 

0809-
00127 

0809-
00128 

0809-
00131 

0910-
01126 

1011-
00189 

0809-
00125 

0809-
00126 













Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

HIGH DESERT STATE PRISON

1213-00244, Statewide Medication Distribution Improvements 

0910-
00730 

0809-
01866 

1213-
00150 

1213-
00453 

1112-
00132 

1213-
00021 

0809-
02047 

1213-
00069 

1213-
00071 









Special Repair Program (SRP)

Legend: Project Type by Color Code

IRONWOOD STATE PRISON

Major Capital Outlay Project (MA)
Minor Capital Outlay Project (MI)

Energy Projects (E)
Special Projects (SP)
Deferred Maintenance Program (DM)

Warehouse 

Food  
Sat. 

   1112-00085 Dental Facility Improvements Phase II  

   1213-00245 Statewide Medication Distribution Improvements 

   0910-01113,   Heating,Ventilation and Air Conditioning 

1011-
00137 

  1213-00324, ESCO Project  - Lighting Retrofit 







Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

KERN VALLEY STATE PRISON

Legend: Project Type by Color Code

At NKSP 

Visitor  
Center 

0910-
01234 

1213-00246, Statewide Medication Distribution Improvements 

1314-
00079 

1314-00150, ESCO Project - VFDs and Lighting 

1011-
00467 









Deferred Maintenance Program (DM)

CALIFORNIA STATE PRISON, LOS ANGELES COUNTY

Legend: Project Type by Color Code

Minor Capital Outlay Project (MI)
Special Repair Program (SRP)

Major Capital Outlay Project (MA)
Special Projects (SP)
Energy Projects (E)

5 

0910-
00195 

0910-00039, Dental Facility Improvements, Phase I 

1213-00225, Health Care Facility Improvement Program  

0809-
02017 

1112-
00139 

1213-00325, Energy Efficiency Project - Lighting Retrofit 









Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

MULE CREEK STATE PRISON

M 

WWTP 

PIA 

PIA 

LEF 

LEF 

G 

G 

G 

A 

B 

C 

MS

SNY 

SNY 

SNY 

1 

2 3 

4 

5 

EOP (94) 
GP (6) 

6 

7 

8 

15 

11 

13 

14 

12 Ad-Seg (55) 
EOP-ASU (45) 

10 
EOP 

9 EOP 

Dorm 1 

Dorm 2 

20 
SMY 

Admin. East 

Central  
Services 

"C" Program  
 Services  

"A" Program  
Services  

"B" Program  
Services  

Level 1 Program  
Services 

Level 1  
Visiting 

Voc. Bldg. 

Voc. Bldg. 

Visiting 

Plant 
Ops. 

Co- 
Gen 

 Plant 

I.S.T.  
PBX 

EOP  
Modular  

"B" Voc.  
Landscaping 

CCCMS 9 MHCBs 
1 Medical 

IDL yard 

MH  
Modular 

New Beginnings 

Main Kitchen 

Plant 
Ops. 

PIA 

Voc. Bldg. 

M 
0809-
00146 

0910-
00233 

0910-
00229 

1112-
00131 

1011-
00356 

1213-
00172 

1112-
00024 

1213-00205  Two Level II Dorm Facilities 

1213-00203 Health Care Facility Improvement Program 

0910-00040 Dental Facility Improvments, Phase I 

0809-
01920 

0809-
00546 

1213-00369, ESCO Project - VFDs & High Mast Lighting 

0809-
01692 

0809-
00148 

0809-
00141 

0809-
00145 

0809-
00539 

0809-
01919 

0809-
01922 

1213-
00267 











Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

NORTH KERN STATE PRISON

Firing Range 

1112-00086 Dental Facility Improvements, Phase II  

1213-00247 Statewide Medication Distribution Improvements 

1213-00220 Health Care Facility Improvement Program 

1213-
00168 

0910-
00269 

1314-00146, Energy Efficiency Project - Instant Water Heaters 

1314-00151, ESCO Project - Lighting Retrofit 
0809-
00484 

0910-
00273 

1011-
00316 

1011-
00312 









Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

PELICAN BAY STATE PRISON

LEF 

0910-
00748 

1213-00248 Statewide Medication Distribution Improvements 

1213-00231 Dental Facility Improvements, Phase III 

1213-
00099 

1213-
00514 

0809-
00156 

1213-
00018 









Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

PLEASANT VALLEY STATE PRISON

General  
Warehouse 

Vehicle/Grounds Maint  
& Fueling Station 

1213-00249 Statewide Medication Distribution Improvements 

1213-
00085 

1213-
00459 

1213-00297, ESCO Project - Energy Management Systems & Showerheads 

1314-00158, Solar Photovoltaic Array, Phase 3, Site Power Purchase & License Agreement  

1011-
00215 

1011-
00220 

1011-
00225 

1011-
00226 









Major Capital Outlay Project (MA) Deferred Maintenance Program (DMP)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

RICHARD A. MCGEE CORRECTIONAL TRAINING CENTER (RAM-CTC)

1213-
00506 





Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

R. J. DONOVAN CORRECTIONAL FACILITY

Family  
Visiting 

Facility  
Admin. 

Vocational 

1213-00202 Health Care Facility Improvement Project 

1213-00232 Dental Facility Improvements, Phase III 

1213-00206 New Level II Dorm Facility 

1011-
00085 1112-

00037 

1213-
00089 

1011-
00054 









 

Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

CALIFORNIA STATE PRISON, SACRAMENTO

Firing Range 

0910-
01239 

1011-00016 Health Care Facility Improvement Program 

0910-
00022 

1112-
00320 0809-

00487 

1213-
00460 

1112-
00277 

1213-
00445 

1314-
00008 

1011-
00089 

0809-
00175 

1314-00156, ESCO Project - Steam Upgrades 

1011-
00201 

1112-
00279 

1011-
00113 











 

Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

SUBSTANCE ABUSE TREATMENT FACILITY

Legend: Project Type by Color Code

1213-00250 Statewide Medication Distribution Improvements 

0910-
00285 

1112-
00220 

1112-
00225 

0809-
00483 

1011-
00260 









Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

SIERRA CONSERVATION CENTER

 1112-00088,  Dental Facility Improvements, Phase II 

 1213-00251, Statewide Medication Distribution Improvements 

1314-
00067 

1112-
00126 

1314-00132 Health Care Facility Improvement Project 

0809-
00176 

0809-
01941 

1213-
00037 

1213-00299, Energy Efficiency Project-Lighting Retrofit, EMS & VFD Motors 









Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

CALIFORNIA STATE PRISON, SOLANO

Medical 
Modular 

  0910-00042, Dental Facility Improvements, Phase I 

0809-
01856 

  1213-00198, Health Care Facility Improvement Program  

1213-
00185 

1213-
00273 

1213-
00463 

0809-
00488 

0809-
00878 

1213-
00092 

1213-
00458 

  1314-00143, Solar Photovoltaic Array, Phase 3, Site Power Purchase & License Agreement 

1112-
00137 

1011-
00134 

1011-
00463 

Special Repair Program (SRP)

0809-01902, Sewer Line Repair 

1213-
00092 

1213-
00463 











Legend: Project Type by Color Code

SAN QUENTIN STATE PRISON

Deferred Maintenance Program (DM)
Special Projects (SP)
Energy Projects (E)

Major Capital Outlay Project (MA)
Minor Capital Outlay Project (MI)
Special Repair Program (SRP)

  Voc.  
  Auto 

1213-00252, Statewide Medication Distribution Improvements 

0809-
00186 

1112-
00123 

0809-
02287 

0910-
01185 

0910-00997, ESCO Project - Lighting Retrofit 

0809-
00188 

0910-
00836 

0809-
00185 

1112-
00021 

1213-
00041 

1213-
00300 









Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

SALINAS VALLEY STATE PRISON

Legend: Project Type by Color Code

DPW Cell 
Conversion 

2 in D3, 2 in D4 

E Dorms 

E 

1 2 
Sweat 
Lodge 

Food 
Satellite 

1011-
00331 

  1213-00253,  Statewide Medication Distribution Improvements 

0910-
01237 

1011-
00102 

1213-
00282 

1314-00176,  Health Care Facility Improvement Program 

1314-000169,  Electrical/Communication Vault Sump Pump 

1314-00142, Solar Photovoltaic Array, Phase 3, Site Power Purchase & License Agreement 

1314-00148, ECSO Project - Lighting Retrofit 

1011-
00101 

1011-
00051 

1011-
00052 











Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

VALLEY STATE PRISON 

11
15 

1213-00254,  Statewide Medication Distribution Improvements 

1213-00233, Dental Facility Improvements, Phase III 

1213-00223, Health Care Facility Improvement Program 

1213-
00086 

1112-
00215 

1314-
00068 

1314-00161, Solar Photovoltaic Array, Phase 3, Site Power Purchase & License Agreement 

0910-
00592 

0809-
00203 









Legend: Project Type by Color Code

WASCO STATE PRISON

Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI)
Special Repair Program (SRP)

Special Projects (SP)
Energy Projects (E)

Major Capital Outlay Project (MA)

H5 

1213-00255, Statewide Medication Distribution Improvements 

1213-00221 Health Care Facility Improvement Program 

0910-
00255 

1213-
00084 

1213-
00169 

1213-
00186 

1112-
00316 

1213-
00295 

1213-
00440 

0910-01094, Solar Photovoltaic Array, Phase 3, Site Power Purchase & License Agreement 

1213-00326, ESCO Project - Boiler Replacement 

0910-00998, ESCO Project - Interior & Exterior Lighting Retrofit 

0910-
01173 

1112-
00206 

0910-
00264 

0910-
00265 

0910-
00266 

















Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

N. A. CHADERJIAN YOUTH CORRECTIONAL FACILITY

Legend: Project Type by Color Code

Non-LEF 

Non-LEF 

Vocational / Free Venture  

Academic Bldg/ 
Library 

Special  
Counseling/ 

Testing/ 
Orientation 

Receiving/ 
Orientation 
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#II 

#V 

#IV 

#III 

#VI 

McCloud - 
Intensive Treatment 

Feather 

Mojave 

American 

Smith 

Owens 

Pajaro 

San  
Joaquin 

Tuolumne 

Ke
rn

 - 
 

R
ec

ei
vi

ng
/In

tra
ct

ab
l

0910-
01229 

1011-
00469 

0809-
02227 

0809--
00237 

0910-
00786 







Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

NORTHERN CALIFORNIA YOUTH CORRECTIONAL CENTER - CENTRAL ADMIN. (NCYCC)

Non-LEF 

Admin. 

Laurndy & 
Dry Cleaning 

Central Kitchen 
 

Food and Service 
Warehouse 

Boiler 
 House 

M 

Health Care & 
Nevada Dorm 

Mtce. Office 
and Shops 

Training 
Center 

Garage and Mtce. Shops 

Admin. 

Training 
Center Employee 

Dining 

F 

Water Booster Station  
& Water Tanks 

1213-
00271 

0809-
00247 

1112-
00027 

1112-
00026 

1213-
00147 





Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

O. H. CLOSE YOUTH CORRECTIONAL FACILITY

Legend: Project Type by Color Code

1213-
00527 

1213-
00364 

1213-
00522 

0910-
00508 







Major Capital Outlay Project (MA) Deferred Maintenance Program (DM)
Minor Capital Outlay Project (MI) Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

Legend: Project Type by Color Code

VENTURA YOUTH CORRECTIONAL FACILITY

0809-
02219 

0910-
01084 

0809-
00291 

1213-
00265 

1213-
00312 

1011-
00116 

1213-
00145 

1213-
00269 

1314-
00105 

  1314-
00181 

1011-
00465 

0910-
00447 

0809-
00285 

1314-
00239 

1314-
00128 

1213-
00264 

1213-
00259 
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